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. Via Electronic and First-Class Mail
June 11, 2014

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division -
U.S. Environmental Protection Agency, Regnon v
77 West Jackson Boulevard, SRF-5J

Chicago, IL 60604-3590

Re: Monthly Progress Report for May 2014
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report-to the U.S. Environmental
Protection Agency (EPA), Region V, pursuant to Paragraph 46 of the Administrative
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 Remedial
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, -
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the
requirements of the AOC in the May 2014 reporting period.

1. Activities Completed During This Reporting Period

A. On May 8, 2014, the Respondents submitted the April 2014 monthly progress
report to USEPA and the I1linois Environmental Protection Agency (IEPA).

2. Results of Sampling and Tests and ther Data

A. The Respondents developed no samplmg or test data during the May 2014

reporting period.
3. Work Plans, Procedures, and Deliverables
A. The Respondents did not submit any work plans _procedures, or technical

_ deliverables during the May 2014 reporting’ perlod
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4. Actlons Prolected for the. Next Reportmg Period

A.

The Respondents will address comments received from USEPA regardmg the

. RI/FS Work Plan.

The Respondents will complete the: preparatlon of the remaining draft RI/FS
Planning Documents (i.e., Field Sampling Plan, Quality Assurance Project

~ Plan, and Health and Safety Plan) after reviewing comments received from

USEPA regarding the RI/FS" Work Plan. The Respondents plan to submit
these draft RI/FS Planning Documents to USEPA in con_]unctlon with the
revised RI/FS Work Plan.

The Respondents will work with USEPA, as requested, to support USEPA’s
efforts to-attain Site access needed for the RI field work.

5. Progress and Schedule Report

A.

* The project schedule will be established through the development of the RI/FS

Planning Documents. ‘The schedule for field activities depends largely on the
timing associated with the attainment of necessary Site access. :

. We trust that this submittal satisfies your requirements at this time. If you have questions-
regardmg this monthly progréss report or related project matters please do not hesitate to

‘contact me.

Respectfu_lly submitted,

_ PI‘O_]CCt Coordinator
LCCS Respondents

LMB:

cc: P. Lake, IEPA (2 cc_)pies)

. cc(via email):

S. M. Franzetti, Esq

J. Kratzmeyer, ARCADIS
P. Lake, IEPA

LCCS Technical Committee
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